G t ' 1787 Sentry Parkway West
eO Sy—rl eC Building 18, Suite 120
Blue Bell, Pennsylvania 19422

PH 267.464.2800

consultants FAX 267,401 1554

WWW.geosyntec.com

5 March 2013

Via Email and First Class Mail

Ms. Sharon Fang (3H521)

Remedial Project Manager

U.S. Environmental Protection Agency — Region I1I
1650 Arch Street

Philadelphia, PA 19103

Subject: Monthly Progress Report No. 7
Operable Unit 2 North Penn Area 5 (NP50U2) Superfund Site
Unilateral Administrative Order (UAO)
Docket No. CERCLA-03-2012-0205DC

Dear Ms. Fang:

Please find enclosed three (3) copies of the written Monthly Progress Report that provides a
summary of actions and activities undertaken pursuant to the above referenced UAO for
NP50U2 Superfund Site. If you have any questions, please do not hesitate to contact me.

Sincerely,

e i

Derek W. Tomlinson, P.E.
Project Coordinator

Attachment: Monthly Progress Report

cc: Tim Cherry, PADEP (via email & I hardcopy first class mail)
M. Joel Bolstein, FoxRothschild (via email)
Chris Voci, Geosyntec (via email)
File — PH0O013

NP50U2 MPR Cover Letter
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MONTHLY PROGRESS REPORT

1787 Sentry Parkway West
Building 18, Suite 120

Blue Bell, Pennsylvania 19422
PH 267.464.2800

FAX 267.401.1554
WWW.geosyntec.com

Operable Unit 2 North Penn Area 5 Superfund Site
USEPA Unilateral Administrative Order
Docket No. CERCLA 03-2012-0205DC

Monthly Progress Report No. 7
Reporting Period: February 2013
Report Date: 5 March 2013

This monthly progress report is submitted to U.S. Environmental Protection Agency (USEPA)
and Pennsylvania Department of Environmental Protection (PADEP) documenting the activities
completed during the reporting period at Operable Unit 2 North Penn Area 5 (NP50U2)
Superfund Site pursuant to the Unilateral Administrative Order (UAO) Section VI, Paragraph 26.

1)

2)

3)

4)

3)

6)

7)

Work Plans, Plans and Other Deliverables
* Submittals
o None.

* In Agency Review
o None.

*  Comments or Approvals Received this Period
o None.

¢ In Production

o Preliminary (30%) Design submittal due to USEPA on 18 March 2013.

Actions Completed During Reporting Period to Achieve Compliance

¢ Continued preparation of Preliminary (30%) Design submittal.

Validated Data/Results and Tests Received and/or Generated
* None.

Health & Safety Update
* None.

Quality Assurance
¢ No new activities.

Concerns Encountered and Corrective Actions Taken
* None.

Anticipated Near-Term Project Schedule
* Actions Scheduled for Next Reporting Period

o Continue preparation of Preliminary (30%) Design submittal.
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o Submit Preliminary (30%) Design submittal to USEPA and PADEP on 18 March
2013.

*  Progress of Construction
o None.

* Unresolved Delays Anticipated, and Actions to be Taken
o None.

* Anticipated Modifications to Work Plans or Other Schedules
o None.

8) Upcoming Meetings and Conference Calls
* 29, 30 April or 6 to 10 May 2013 — Technical meeting to discuss Preliminary (30%)
Design submittal (date of meeting to be finalized during March 2013 reporting period).
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